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ESTIMATE RUN 10/10/2014

ESTIMATE SUMMARY 08:19:07

CONTID: C19341         ESTIMATE NO: 0011 PROG 2005

PCN: 19341-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FIBER VAIL TO GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: IM 070A-014                   

I-70 FIBER VAIL TO GLENWOOD SPRINGS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING 10/04/2014 DATE TIME STARTED 11/18/2013

21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN 11/18/2013

 DATE AWARDED 08/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/09/2013 DATE ACCEPTED

UNION MO 63084                  DATE NOTICE TO PROCEED 11/18/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,402,809.01 PARTICIPATING $ $ 1,158,146.83

AWARD PROJECT AMT: 14,665,767.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 308,177.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,008.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.50

WORK DAYS

WORK DAYS

61.78%

5,886,203.81

1,158,146.83

1,466,324.64

1,458,316.55

$

$

$

$

9,516,605.20

0.00

9,516,605.20

849,548.04

10,366,153.24

-219,986.51

0.00

10,146,166.73

0.00

AMOUNT DUE 10,146,166.73 1,458,316.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,458,316.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

111.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 2,477.000

3,676.000

202-00240  
 

69,221.256,153.000

41,355.00

7,419.000

SY  

11.25000

0010 *Removal of Light Standard 20.000

0.000

202-00700  
 

16,250.0020.000

0.00

20.000

EACH

812.50000

0015 *Unclassified Excavation (Complete In Place) 1,459.000

8.000

203-00010  
 

19,188.361,467.000

104.64

1,640.000

CY  

13.08000

0020 *Potholing 80.000

120.000

203-01597  
 

31,250.00200.000

18,750.00

200.000

HOUR

156.25000

0025 *Erosion Log (12 Inch) 910.000

20.000

208-00002  
 

4,129.20930.000

88.80

1,000.000

LF  

4.44000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0035 *Storm Drain Inlet Protection 98.000

5.000

208-00050  
 

8,368.75103.000

406.25

103.000

EACH

81.25000

0040 *Removal and Disposal of Sediment (Labor) 38.000

17.000

208-00103  
 

2,406.2555.000

743.75

55.000

HOUR

43.75000

0045 *Removal and Disposal of Sediment (Equipment) 18.000

6.000

208-00105  
 

1,500.0024.000

375.00

25.000

HOUR

62.50000

0050 Erosion Control Supervisor 443.000

156.000

208-00205  
 

35,191.25599.000

9,165.00

600.000

HOUR

58.75000

0055 *Reset Delineator 33.000

25.000

210-00090  
 

2,030.0058.000

875.00

58.000

EACH

35.00000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Ground Sign 14.000

10.000

210-00810  
 

6,000.0024.000

2,500.00

24.000

EACH

250.00000

0065 *Seeding (Native) 0.790

12.700

212-00006  
 

8,262.6313.490

7,778.75

15.000

ACRE

612.50000

0070 *Soil Conditioning 0.790

12.700

212-00032  
 

22,089.8813.490

20,796.25

15.000

ACRE

1,637.50000

0075 *Mulching (Weed Free Hay) 0.790

0.000

213-00002  
 

735.690.790

0.00

15.000

ACRE

931.25000

0080 *Mulch Tackifier 65.000

0.000

213-00061  
 

179.4065.000

0.00

150.000

LB  

2.76000

0085 *Wildlife Biologist 46.000

0.000

240-00000  
 

3,910.0046.000

0.00

46.000

HOUR

85.00000

0090 Removal of Nests 3.000

0.000

240-00010  
 

217.503.000

0.00

3.000

HOUR

72.50000

0095 *Netting 21,948.340

0.000

240-00020  
 

219,483.4021,948.340

0.00

21,948.340

SY  

10.00000

0095 MATERIAL ALLOWANCE Netting 0.000

0.000

0.000.000

0.00SY  

10.00000

0095 MATERIAL ALLOWANCE Bird Netting 0.000

0.000

0.000.000

0.00SY  

0.23657

0100 *Hot Mix Asphalt (Patching) (Asphalt) 1,811.000

4,333.000

403-00721  
 

307,200.006,144.000

216,650.00

7,419.000

SY  

50.00000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

10.000

SY  

157.50000

0110 Manhole (Traffic Management System) 24.000

1.000

604-39050  
 

91,406.2525.000

3,656.25

39.000

EACH

3,656.25000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 11.667

-1.667

15,671.2010.000

-2,611.87EACH

1,567.12000

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.44000

0120 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

14.000

LF  

250.00000

0125 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

1,562.50000

0130 Location Marker (Fiber Optic)(Dome) 200.000

60.000

612-00260  
 

19,500.00260.000

4,500.00

517.000

EACH

75.00000

0135 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

60.000

EACH

68.75000

0140 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

10.000

LF  

6.25000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *1-1/4 Inch Electrical Conduit 41,792.000

0.000

613-00125  
 

761,450.2441,792.000

0.00

41,792.000

LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0150 *2 Inch Electrical Conduit 13,526.000

0.000

613-00200  
 

293,514.2013,526.000

0.00

13,526.000

LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0155 *2 Inch Electrical Conduit (Bored) 0.000

1,200.000

613-00206  
 

24,756.001,200.000

24,756.00

11,450.000

LF  

20.63000

0160 *6 Inch Electrical Conduit (Bridge)(Special) 22,533.000

1,591.000

613-00607  
 

1,667,450.8824,124.000

109,969.92

24,124.000

LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

17.62000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

13.04119

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

51.781

-51.781

0.000.000

-912.39LF  

17.62000

0165 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

25.00000

0170 2 Inch Electrical Conduit (Plastic) 4,815.000

6,448.000

613-01200  
 

242,830.2811,263.000

139,018.88

34,765.000

LF  

21.56000

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Blue 2,184.996

-2,184.996

0.000.000

-1,621.42LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 15,184.996

-6,448.004

6,483.468,736.992

-4,784.87LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 20,000.000

0.000

14,841.4020,000.000

0.00LF  

0.74207

0175 Electrical Conduit (Plastic)(Multiduct) 182,993.000

0.000

613-03491  
 

1,720,134.20182,993.000

0.00

184,000.000

LF  

9.40000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 20,778.466

0.000

42,388.0720,778.466

0.00LF  

2.04000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Electrical Conduit (Plastic)(Multiduct)(Bored) 12,801.000

5,675.000

613-03492  
 

564,441.8018,476.000

173,371.25

18,476.000

LF  

30.55000

0185 *Electrical Conduit (Plastic) (Multiduct) (Special) 39,377.000

2,650.000

613-03500  
 

692,604.9642,027.000

43,672.00

44,450.000

LF  

16.48000

0190 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

30,625.00000

0195 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04250  
 

0.000.000

0.00

90.000

LF  

24.88000

0200 *Meter Pole 0.000

0.000

613-06000  
 

0.000.000

0.00

1.000

EACH

10,625.00000

0205 Pull Box (Special) 15.000

2.000

613-07000  
 

77,562.5017.000

9,125.00

19.000

EACH

4,562.50000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0210 *Pull Box (Surface Mounted) 53.000

1.000

613-07010  
 

43,470.0054.000

805.00

67.000

EACH

805.00000

0210 MATERIAL ALLOWANCE Surface Mounted Pull Box 14.000

-1.000

1,877.7213.000

-144.44EACH

144.44000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Pull Box (24"x36"x24") 197.000

20.000

613-07023  
 

291,593.75217.000

26,875.00

269.000

EACH

1,343.75000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 0.000

0.000

0.000.000

0.00EACH

500.00000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 37.000

-20.000

8,500.0017.000

-10,000.00EACH

500.00000

0220 *Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

439,163.15000

0225 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

24.000

EACH

359.38000

0230 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

54.000

EACH

1,687.50000

0235 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

54.000

EACH

4,187.50000

0235 MATERIAL ALLOWANCE Light Standards 54.000

0.000

74,876.9454.000

0.00EACH

1,386.61000

0240 *Light Standard Foundation 50.000

0.000

613-40010  
 

159,375.0050.000

0.00

54.000

EACH

3,187.50000

0240 MATERIAL ALLOWANCE Light Standard Foundations 4.000

0.000

2,240.004.000

0.00EACH

560.00000

0245 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

7.000

EACH

16,062.50000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Control Center Box 0.000

0.000

613-50125  
 

0.000.000

0.00

2.000

EACH

13,493.75000

0255 *Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

2.000

EACH

3,125.00000

0260 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

9,912.50000

0265 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

25.000

EACH

8,600.00000

0265 MATERIAL ALLOWANCE Communication Cabinet (Type 2) and 
Base

25.000

0.000

69,862.5025.000

0.00EACH

2,794.50000

0270 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

8,778.75000

0275 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

15.000

EACH

2,347.50000

0280 Wireless Mesh Router 0.000

0.000

614-86101  
 

0.000.000

0.00

6.000

EACH

10,431.25000

0285 Wireless Router Controller 0.000

0.000

614-86103  
 

0.000.000

0.00

1.000

EACH

15,850.00000

0290 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

156.000

EACH

432.31000

0290 MATERIAL ALLOWANCE Telemetry (Field) 0.000

156.000

53,277.12156.000

53,277.12EACH

341.52000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

44.000

EACH

371.25000

0300 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

8.000

EACH

2,315.00000

0300 MATERIAL ALLOWANCE Optical Transceiver 0.000

8.000

14,631.128.000

14,631.12EACH

1,828.89000

0305 Optical Transceiver Chassis 0.000

0.000

614-87025  
 

0.000.000

0.00

2.000

EACH

2,457.50000

0305 MATERIAL ALLOWANCE Optical Transceiver Chassis 0.000

2.000

3,882.062.000

3,882.06EACH

1,941.03000

0310 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

5.000

EACH

10,737.50000

0315 *Traffic Management System Building 0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

175,950.00000

0320 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

18,500.00000

0325 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

30.000

EACH

5,625.00000

0325 MATERIAL ALLOWANCE CCTV 0.000

17.000

39,962.4117.000

39,962.41EACH

2,350.73000

0325 MATERIAL ALLOWANCE CCTV 0.000

13.000

30,559.4913.000

30,559.49EACH

2,350.73000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Closed Circuit Television Pole 3.000

17.000

614-87325  
 

112,500.0020.000

95,625.00

22.000

EACH

5,625.00000

0330 MATERIAL ALLOWANCE CCTV Pole 19.000

-17.000

7,572.202.000

-64,363.70EACH

3,786.10000

0335 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

3,125.00000

0340 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

26,680.00000

0345 *Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

23,855.000

LF  

2.74000

0345 MATERIAL ALLOWANCE Fiber Optic Cable (6 Strands) 23,855.000

0.000

5,009.5523,855.000

0.00LF  

0.21000

0350 *Fiber Optic Cable (S Mode)(72 S) 0.000

0.000

614-87472  
 

0.000.000

0.00

500.000

LF  

9.81000

0350 MATERIAL ALLOWANCE Fiber Optic Cable (72 Strands) 550.000

0.000

203.50550.000

0.00LF  

0.37000

0355 *Fiber Optic Cable (Single Mode) (144 Strands) 44,250.000

46,725.000

614-87498  
 

323,871.0090,975.000

166,341.00

342,375.000

LF  

3.56000

0355 MATERIAL ALLOWANCE Fiber Optic Cable (144 Strands) 314,250.000

-46,725.000

176,566.50267,525.000

-30,838.50LF  

0.66000

0360 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

40.000

EACH

8,877.50000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE Ethernet Switch 0.000

40.000

281,142.8040.000

281,142.80EACH

7,028.57000

0365 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

3.000

EACH

90,037.50000

0370 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

750.00000

0375 *Mobilization 0.739

0.000

626-00000  
 

1,292,511.000.739

0.00

1.000

L S 

1,749,000.00000

0380 Public Information Services 0.500

0.000

626-01000  
 

2,500.000.500

0.00

1.000

L S 

5,000.00000

0385 *Flagging 379.000

72.000

630-00000  
 

9,020.00451.000

1,440.00

500.000

HOUR

20.00000

0390 *Traffic Control Inspection 66.000

11.000

630-00007  
 

28,875.0077.000

4,125.00

90.000

DAY 

375.00000

0395 *Traffic Control Management 128.000

24.000

630-00012  
 

173,280.00152.000

27,360.00

175.000

DAY 

1,140.00000

0400 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

168.75000

0405 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

175.007.000

0.00

14.000

EACH

25.00000

0410 *Construction Traffic Sign (Panel Size B) 48.500

0.000

630-80342  
 

1,212.5048.500

0.00

97.000

EACH

25.00000
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PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

75.003.000

0.00

6.000

EACH

25.00000

0420 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,812.501.500

0.00

3.000

EACH

1,875.00000

0430 *Drum Channelizing Device 61.500

0.000

630-80360  
 

2,306.2561.500

0.00

123.000

EACH

37.50000

0435 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

450.0012.000

0.00

24.000

EACH

37.50000

0440 *Traffic Cone 220.000

0.000

630-80380  
 

1,100.00220.000

0.00

440.000

EACH

5.00000

0445 *Mobile Attenuator 191.000

23.000

630-85041  
 

50,718.00214.000

5,451.00

250.000

DAY 

237.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

600,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000



CONTID: C19341         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 19341-BID    ESTIMATE RUN 10/10/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0475 F/A Railroad Flagging 2,285.460

0.000

700-70042  
 

2,285.462,285.460

0.00

20,000.000

F A 

1.00000

0480 F/A Obtain Power from 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 1-1/4 In Elec Cond (Liquidtight Flx Met) 1,813.000

55.000

613-04125  
 

30,541.801,868.000

899.25

1,868.000

LF  

16.35000

0500 2 In Elec Cond (Liquidtight Flx Met) 1,029.000

23.000

613-04200  
 

22,807.361,052.000

498.64

1,052.000

LF  

21.68000

0505 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

5,220.001.000

0.00

1.000

DOL 

5,220.00000

0510 Added Item (Lump Sum)/ LED LUMINAIRES USFS BROWN 1.000

0.000

900-00014  
 

33,821.501.000

0.00

1.000

L S 

33,821.50000

0515 Aggregate Bag 0.000

180.000

208-00035  
 

1,069.20180.000

1,069.20

180.000

LF  

5.94000

CAT 10,360,153.231,466,324.6415,394,809.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Sanitary Facility 3.000

0.000

620-00020  
 

6,000.003.000

0.00

4.000

EACH

2,000.00000

CAT 6,000.000.008,000.00CURRENT AMT0400 $ $ $

$10,366,153.231,466,324.64$15,402,809.01$CURRENT AMTPROJECT TOTAL


